CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT 'NO. 20-05-0P01

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Dave Franzen, Project Manager, Seq}tle
DATE: September 20, 1996

PERIOD: - August 1996 (7/28/96 through 8/24/96)
COPIES: WAM: Neil Thompson, EPA, Region 10

PM: Dhroov Shivjiani, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved

(b)(4) 1-95

3. Problem Areas and Recommended Solutions

None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.
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6. Kevy Personnel Changes L .

Dave Franzen replaced Ken Taylor as project manager.

7. Subcontracting

None.

8. Equipment Charges

None.

9. ( Travel
None.

10. Laboratorvy ‘ .
None.

11. LOE/S Estimate

Anticipated LOE/$ for planned activities are: 0 LOE hours and
$0.00.

12. Hours Report

There were no prbfessional and clerical hours charged during this
reporting period.
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Table 1

INVOICE # 106
ECOLOGY & ENVIRONMENT INC.
REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
CONTRACT #: 68-W9-0020
PERIOD COVERED - MONTH ENDING 24-AUG-96

,SITE IDENTIFIER: . ZR6
WORK ASSIGNMENT: 20-05-0P01
DESCRIPTION: COLBERT LANDFILL

‘Major Cost Element

1)
2)
3)

4)
5)
6)
7)

8)

9)
10)
11)
12)
13)
14)
15)

16)
17)

18)
19)
20)

21)

Amount Claimed
Current Cumulative

Direct Labor
Fringe
Overhead

Subtotal
Travel
Equipment
Other Direct Charges

Total Direct Expense
(lines 5 + 6 + 7)

Subtotal

G & A

Subcontract
Subcontract Handling (
Laboratory Services
Drilling

Equipment Rental

Total Cost
Base Fee
(on lines 9 + 10)
Base Fee on Subcontrac
(on lines 11 + 12)
Award Fees
(on lines 9 + 10)
Award Fees on Subconti

Total Amount Billed




Table 2

Jaded pajoAdal

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
, AS OF 24-AUG-96 .
CURRENT MONTH CURRENT CONTRACT YEAR PROJECT TO DATE

LABOR REG or TOTAL  TOTAL REG o7 TOTAL TOTAL REG o7 TOTAL TOTAL
CODE HOURS HOURS HOURS DOLLARS HOURS HOURS HOURS DOLLARS HOURS HOURS HOURS DOLLARS
p -4 (b)4)1-95
P-3
P-2
P -1
T-2
T-1
PROFESSIONAI
CLERICAL
TOT/

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.
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TASK

ZR6010
ZR6020
ZR6030

2ZR6040

2R6050

2R6060
ZR6070
2ZR6080
ZR6090

ZR6999

DESCRIPTION

WORKPLAN PREPARATION
DOCUMENT REVIEW

WELL INSTALL OVRSGHT
DATA VALIDATI;'JN

ENG REPORT REVIEW
DESIGN/BID REVIEW
OPERATIONS REVIEW
PHASE II OVERSIGHT
MEETING SUPPORT

AWARD FEE

. Job Totals:

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 08/24/96

Project: ZR6 ° Colbert Landfill WA no: 20-05-0P01
$
LAST TOTAL AT EXPENDITURE VARIANCE LAST TOTAL
MONTH TO DATE COMPLETION LIMIT MONTH TO DATE

EXPENDITURE EXRENDITURE
PERIOD DOLLARS LIMIT LOE LIMIT

To Date

At End Next Month

At End Following Month
At End Third Month

At Completion

EXPENDITURE
LIMIT

AT
COMPLETION

THN3IQINOD



TABLE 4 ‘CONHDENWAL

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FCR PROJECT ZR6 FOR aug 1996

Colbert Landfill WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME THIS MONTH TO DATE
COMPUTER USAGE (b)(4) 1-95
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS

TOTALS
EQUIPMENT COSTS
TYPE B ~THI
EXPENDABLE MATERIALS&SUPPLIES ¢

OTHER RENTAL COSTS
TOTAL EQUIPMENT COSTS

TRANSPORTATION COST

ALL. OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

recycled paper - ) ) evology nnd emvironment
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PAGE 5§
TABLE 5 . A
WORK ASSIGNMENT FORM (WAF) -
SUMMARY
| MOD | REV | DATED | EXPENDITURE | INTERIM | APPROVED | TOTAL | WA
JOB NUMBER AND NAME | No | NO | | LIMIT | BUDGET | WP BUDGET | FUNDING |COMPLETION
] I | | we | % | e | s | e | s | $ | bpare
| | | — | ! | ] | | |

ZR6 Colbert Landfill 06/30/97
‘ 06/30/95
06/30/94
06/30/94
06/30/94
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